<u>Hospital System - Daily Scrum Document</u>

Sprint 1 Week

| Name | Question | Sunday | Monday | Tuesday | Wednesday | Thursday |
|---------|----------------------------------|--------------------------------------|--|--------------------------------------|---------------------------------------|---|
| Hossam | What did you do yesterday? | - | Create Basic Database ideation | Add Main database classes | Add user type classes | Add each user type attributes |
| | What will you do today? | Create Basic Database ideation | Add Main database classes | Add super user type classes | Add super user attributes | Add relationship between super user and other classes |
| | Do you have any obstacles? | Didn't have any | Didn't have any | Didn't have any | Some main attributes were not defined | Didn't have any |
| Youssef | What did you do yesterday? | - | Add Account Creation | Credentials Generation Support | Add Admin Support | Add User accounts Control |
| | What will you do today? | Add Account Creation | Credentials Generation Support | Add Admin Support | Add User accounts Control | Add System Control |
| | Do you have any obstacles? | Didn't have any | Encryption on credentials is not working | Didn't have any | Didn't have any | System Doesn't Respond at times |

Sprint 1 Summary

Goal

Create Super User Functionalities and should have full working control on the Hospital System

Progress

All tasks met the definition of done but some tasks still need some refinement

Next Sprint

System should start supporting basic user operations to use the system



Sprint 2 Week

| Name | Question | Sunday | Monday | Tuesday | Wednesday | Thursday |
|-------|----------------------------------|--------------------------------------|--|---|---|---|
| Ahmed | What did you do yesterday? | - | Design User Welcome Screen | Design User Login Screen | Design Home screen according to user type | Design user profile Display |
| | What will you do today? | Design User Welcome Screen | Design User Login Screen | Design Home screen according to user type | Design user profile Display | Design User profile Edit screen |
| | Do you have any obstacles? | Didn't have any | Didn't have any | Some User types are missing | Didn't have any | Didn't have any |
| Essam | What did you do yesterday? | - | Create basic design assets and theme | Implement User Welcome Screen | Implement User Login Screen | Implement User Type Home Screen |
| | What will you do today? | Create basic design assets and theme | Implement User Welcome Screen | Implement User Login Screen | Implement User Type Home Screen | Implement Profile Display |
| | Do you have any obstacles? | Didn't have any | Didn't have any | Didn't have any | Didn't have any | Didn't Implement profile editing screen |

Sprint 2 Summary

Goal

Create User Login, profile and home interfaces and implement their screens

Progress

All tasks met the definition of done with 1 missing task

Next Sprint

Add support for account delete request and having users able to check hospital schedule

